☐ SECRET ☒ CONFIDENTIAL 988125 ☐ UNCLASSIFIED

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110041-5

CONTRACT INSPECTION REPORT

CONTRACT NO. [redacted] TASK NO.

25X

TO:

DATE 23 January 1968

INSPECTION REPORT NO. *(If final, so state)* 21

ESTIMATED COMPLETION DATE 15 April 1968

NAME OF CONTRACTOR

X1 T[redacted]

Declass Review by NGA.

AP-3 Analytical Storeo Plotter

THE CONTRACTOR IS ON SCHEDULE ☐ YES ☒ NO

PER CENT OF WORK COMPLETED - 95%

PER CENT OF FUNDS EXPENDED - 95%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO *(If yes, give details on reverse side.)*

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO *(If yes, indicate items, quantity, and cost on reverse side.)*

INCENTIVES

IS THIS AN INCENTIVE CONTRACT ☐ YES ☒ NO

IF YES, CHECK TYPE ☐ COST ☐ AWARD FEE ☐ PERFORMANCE ☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING
2. ☐ EXCELLENT
3. ☐ VERY GOOD
4. ☐ ABOVE AVERAGE
5. ☒ AVERAGE
6. ☐ MINIMUM ACCEPTABLE
7. ☐ UNSATISFACTORY

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE

☐ CLOSE OUT

☐ OTHER *(Specify)*

IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR 17 January 1968

SIGNATURE OF INSPECTOR

X1 [redacted]

DIVISION TSSG

SIGNATURE OF APPROVER

25X

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110041-5

FORM 12-67 1897 USE PREVIOUS EDITION ☐ UNCLASSIFIED ☐ CONFIDENTIAL ☐ SECRET (12-36)

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110041-5

NARRATIVE REPORT ☒ INTERIM ☐ FINAL

X1 [redacted] telephoned on 17 January and provided the following information.

Negotiations with the [redacted] to fabricate the anamorphic eyepieces have terminated. [redacted] reports that they are not interested in optics type jobs and are concentrating on systems type work. 25X 25X

X1 [redacted] asked if there was any possibility of [redacted] being relieved of the anamorphic requirement. The technical monitor informed him that there isn't any possibility of granting them relief on this specification. 25X

X1 [redacted] next asked permission to borrow the [redacted] anamorphic eyepieces and the design drawings in order to get a quote from [redacted] 25X 25X
X1 [redacted] The technical monitor informed him that a check would be made to
X1 see if this is [redacted] proprietary information or whether the Government owns the design.

It is hoped that this information can be obtained in the next week.

Approved For Release 2005/02/17 : CIA-RDP78B04770A000100110041-5